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May 4, 1992

Mr. Paul Peronard
USEPA
345 Courtland Street, N.E.
Atlanta, GA 30365

Dear Mr. Peronard:

RE: Contract I68-S1-4001, BP Sandy Plains Drum Site,
Marietta, Georgia; Delivery Order Acknowledgement

i ' *f

This letter shall 'Confirm that O.H.M7 Remediation Services
Corp. has received Delivery Order No. 4001-F4-022, dated
April 10, 1992 orTApril 29, 1992, for the BP Sandy Plains
Drum Site in Marietta, Georgia. OHM has completed the tasks
as outlined within the delivery order.

Based upon the EPA-provided scope of work, OHM presents the
following program management staffing plan to complete the
assigned tasks for your review:

Personnel Hours

Program Manager 10
Contract Auditor 10
T & D Coordinator 15
ERCS Secretary 10

This plan and delivery order schedule will change with a
change in the delivery order scope of work. Also, the hours
presented are estimates; at this time, project duration,
waste volumes, defined approach and scope are still not
completely defined. OHM provides this estimate as a
benchmark in whicl' to track program management efforts
against. As always, the cost incurred will be justified for
your review. OHM ?sks that you keep this in mind in your
review of these hcurs and upon the need for increases or
decreases in individual categories. ,

At this time, bas>:d upon the information made available, OHM
is not in a conflict of interest situation. OHM also
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Mr. Paul Peronard -2- May 5, 1992

requests a delivery order time extension to complete the
remaining outstanding administrative tasks to a date of
July 30, 1992.

If you have any questions or require any additional infor-
mation̂ piease-ogive me a call.
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